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Section D Nuclear Facility D&D, Rermainder of Hanford

Nuclear Facility Deactivation and
Decommissioning (D&D), Remainder of Hanford
(RL-0040)

R. E. Wilkinson, Vice President of Central Plateau
Remediation/(509) 373-9841

R. G. Slocum, Vice President of Closure Services and
Infrastructure/(509) 372-1843

B. H. Ford, Vice President, Soil and Water Remediation,
Groundwater/Vadose Zone/(509) 372-8123

212-N Facility

Beginning demolition:
Significant deterioration of the crates 10 Miscellaneous Structures

Telecommunications repeater facility A-4 borehole sampling
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Section D Nuclear Facility D&D, Remainder of Hanford

Overview

This section addresses Project Baseline Summary (PBS) RL-0040, Nuclear Facility Deactivation and
Decommissioning (D&D), Remainder of Hanford. There are three major components to this work scope:
e Central Plateau Remediation (CPR) (R. E. Wilkinson),
* Waste Site RI/FS Process (B. H. Ford), and
» Reliability Projects (R. G. Slocum).
NOTE: Unless otherwise noted, all information contained herein is as of the end of December 2006.

Notable Accomplishments

PBS RL-0040, Nuclear Facility D&D, Remainder of Hanford

External Independent Review (EIR)
e Received Draft EIR Report from LMI
e Completed factual accuracy review

Central Plateau D&D Project
200-UW-1 U Plant Zone Waste Site Remediation
e Phase I video of the U-361 tank was completed four months ahead of schedule

200 North Sites — Remove, Treat and Dispose (RTD)
« Remedial Action Work Plan revised with RL’s latest comments

U Plant
e Draft A, Remedial Design/Remedial Action Work Plan for the 221-U Facility and Systems Engineering
Management Plan for the 221-U Facility were transmitted to RL

212-N Facility

e Removal of insulation surrounding 15 large crates of Plutonium contaminated equipment stored for
more than 40 years in the facility

e Resolved issue with “90 day clock” and crate retrieval

e Removal of first undamaged crate, number 19

e Completed DSA Implementation

e Vendor for shipping container has been selected

Deactivation and Decommissioning
e Completed demolition preparation activities and began demolition of 10 Miscellaneous Structures
— Currently 8 of 10 complete

Reliability Projects:
e Completed L-598, Near Term Repairs — Repeater Facilities, near term construction activities on
December 31, 2006

Closure Projects:

200-MW-1, Miscellaneous Waste Group

e Completed A-4 borehole to 296 ft, several weeks ahead of schedule and under budget

e Submitted the Addendum to the 200-TW-1/2 OU Group RI/FS Plan on December 26, 2006
(TPA Milestone M-013-51)
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Section D Nuclear Facility D&D, Remainder of Hanford
FY 2007 Funds vs. Spend Forecast ($M)
Projected FY 2007 FY 2007 Fiscal Year Vari
Funding Spend Forecast arlance
Nuclear Facility D&D, Remainder of
RL-0040 Hanford $ 78.1 $ 65.8 $12.2
FY 2007 Schedule/Cost Performance ($M)
Budgeted | Budgeted
Cost of Cost of Actual Cost Schedule Schgdule Cost CPSt Budget At
of Work . Variance X Variance .
Work Work performed Variance $ % Variance $ o Completion
Scheduled | Performed ° °
RL-0040  Nuclear Facility $12.4 $10.7 $10.2 -$1.7 -13.7% $0.5 4.3% $66.9

D&D,
Remainder of

Hanford
Total $12.4 $10.7 $10.2 -$1.7 -13.7% $0.5 4.3% $66.9

Numbers are rounded to the nearest $0.1M.

Schedule Performance (-$1.7M/-13.7%6):

The unfavorable schedule variance (SV) for Central Plateau D&D Project (CP D&D) (-$0.9M) is due to not
performing U8/U12 Barrier work scope due to delays in approval of the Record of Decision (-$0.2M); delays
in approval of the Contaminated Equipment-Special Packaging Authorization (CE-SPA) for the 212N Inventory
Reduction work scope (-$0.3M); and delays in demolition of 10 facilities resulting from loss of D&D workers,
(-$0.4M).

The unfavorable schedule variance in Closure Projects (-$1.0M) is due to the following: (1) delays in
Ecological sampling resulting from delays in SAP approval and lack of sampling resources (-$0.3M), (2) BC
Cribs work completed in prior years (-$0.1M), (3) delays in SW-2 field work and studies resulting from
resources being utilized to perform a full Data Quality Objective (DQO), which is taking longer than planned
due to large number of regulatory participants (-$0.4M), (4) delays in 1S-1 pipeline mapping due to lack of
resources (-$0.1M), and (5) delays in engineering studies/miscellaneous (-$0.1M).

The favorable SV for Reliability Projects (+$0.2M) is within established thresholds.

Cost Performance (+0.5M/+4.3%b):

The favorable cost variance (CV) for CP D&D (+$0.4M) is due to the correction of contract accruals for
Environmental Restoration Disposal Facility (ERDF) 200-W-42 Pipeline removal (+$0.3M), efficiencies from
using Surveillance and Maintenance (S&M) staff on level of effort work as well as discrete work scope
(+%$0.3M), offset by lagging relocation costs from FY 2006, and additional costs associated with the EIR
preparations (-$0.2M).

The favorable CV for Closure Projects (+$0.3M) is due to drilling progress at the A-4 borehole resulting in
cost efficiencies.

The unfavorable CV for Reliability Projects (-$0.2M) is within established thresholds.
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FY 2007 Schedule/Cost Performance ($M), continued

Performance Analysis
FYTD and Monthly ($M)
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Milestones/Performance Objectives Achievement

PBS MSN Milestone Title Type| Due Date | Actual Date Folgt;(t:sst Status / Comments

Submit 200-PW-1 OU Remedial Investigation

RL-0040 M-015-45A
Report

HQ | 10/31/06 9/28/06 Completed ahead of schedule

Quarterly Burial Ground vent/substrate sampling
RL-0040 |M-091-40L-012 results HQ | 12/1/06 11/1/06 Completed ahead of schedule
(1st Qtr 2007)

Quarterly Burial Ground vent/substrate sampling
RL-0040 |M-091-40L-013 results HQ | 3/15/07 On schedule
(2nd Qtr 2007)

Behind schedule.

M-015-46B Chemical Laboratory Waste OUs Feasibility Ho | 33107 12/3111 M-15 tentative agreement

RL-0040

Study changes date to 2011.
RL40.3a Project Execution Plan reflective of an integrated
RL-0040 CPDD-07-011 groundwater source approach RL 8/31/07 On schedule
RL40 22 Draft "A" Excavation Treatability Test plan
RL-0040 CPDD-07-009 (including SAP) for the 200 Area RL 5/31/07 On schedule

BC Cribs and Trenches

Quarterly Burial Ground vent/substrate sampling
RL-0040 |M-091-40L-014 results HQ 6/1/07 On schedule
(3rd Qtr 2007)

Continued on next page
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Nuclear Facility D&D, Remainder of Hanford

Milestones/Performance Objectives Achievement,

PBS MSN Milestone Title Type| Due Date | Actual Date FOIQZTSSI Status / Comments
MR.RL40.9¢ Safety basis document defining appropriate ~
RL-0040 y ) controls to allow disposition of U Plant Cell 30 RL 6/30/07 On schedule
CPDD-07-001
tank contents
RL-0040 | MR.RL40.11 Ten High Risk Industrial Facilities Demolished to rL | 63007 On schedule
Slab on Grade
MR.RL40.9a -
RL-0040 CPDD-07-003 U Plant Canyon Facility Waste Acceptance Study] RL | 6/30/07 On schedule
MR.RL40.12 212-N nuclear facility hazard reduction and
RL-0040 CPDD-07-004 downgrade completed RL 6/30/07 On schedule
RL-0040 MR.RLA40.9b U Plant Accelerated Closure Engineering Studies 6/30/07 On schedule
D&D-07-001 9 Y
MR.RL40.10 Three 200-CW-3, 200 North Cooling Water
RL-0040 . . Group, waste sites remediated under the remove,| RL 7/31/07 On schedule
CPDD-07-005 . .
treat, and dispose alternative
M-91-40L.4C Quarterly Burial Ground
RL-0040 |M-091-40L-015 vent/substrate sampling results HQ | 8/31/07 On schedule
(4th Qtr 2007)
M-015-45B Submit Draft A Feasibility Study and Proposed
RL-0040 | ~ppp-07-006 | Plan for the 200-PW-1/3/6 Operable Unit Group. | 7@ | %/30/07 On schedule
RL40.3b Central Plateau Cleanup and Configuration
RL-0040 CPDD-07-007 Control Specification document RL | 9/30/07 On schedule
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